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The Kingdom of Saudi Arabia (KSA)’s initiative to further diversify its energy mix and 
introduce renewable energy as a major component of that future energy mix is a 
strategic and an ambitious one. 

King Abdullah City for Atomic and Renewable Energy (K.A.CARE) was established by a 
Royal Order on April 17th, 2010 with a mandate to contribute to sustainable development 
in Saudi Arabia in industries related to renewable and atomic energy for peaceful 
purposes. The K.A.CARE Charter establishes an all-encompassing approach to 
contributing to a sustainable energy mix that emphasizes education, research, global 
collaboration, local integration, commercialization and social benefit.  

K.A.CARE, as the lead organization designated to lead the diversification process, is 
developing the necessary tools to enable a successful and sustainable energy mix. One 
of these important tools is the Competitive Procurement Process (CPP).  

KSA’s renewable energy competitive procurement program is being designed utilizing 
the best practices from similar procurements worldwide, and adapted uniquely to meet 
energy mix targets and the Kingdom’s economic development objectives. It has been 
developed with the objective of having it ready for implementation when the need arises. 
Initially, the process is envisioned to consist of multiple procurement rounds preceded 
by an Introductory Round over a two to three year period.  

The Sustainable Energy Procurement Company (SEPC), a separate standalone 
government-guaranteed entity, will be responsible for administering the procurement 
and executing and managing the power purchase agreements (PPA). Qualified 
proponents will be able to submit proposals electronically through the procurement 
website ( http://www.kacare.gov.sa/cpp ) up to the closing date for the request for 
proposals (RFP). The evaluation of proposals will combine price and non-price factors, 
enabling alignment of the CPP with the broader objectives of K.A.CARE including 
procurement leverage. For instance, the RFP and the PPA will contain specific rules and 
procedures for determining the local content of a proposal. Prior to the launch of each 
round, qualified proponents will have the opportunity to review and comment on draft 
RFPs and the terms of the PPAs, and K.A.CARE and SEPC will have the opportunity to 
revise the documents before the final RFP and PPA are issued.  

http://www.kacare.gov.sa/cpp
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1 Executive Summary 

The Kingdom of Saudi Arabia (KSA)’s initiative to further diversify its energy mix and introduce 

renewable energy as a major component of that future energy mix is a strategic and an 

ambitious one. K.A.CARE, as the lead organization designated to lead the diversification 

process, is developing the necessary tools to enable a successful and sustainable energy mix. 

One of these important tools is the Competitive Procurement Process (CPP). 

The program will be open to new renewable generating facilities and expansions of existing 

renewable generating facilities.  A renewable generating facility will be defined as one that 

produces electricity from a renewable energy source, including: wind, solar, geothermal, and 

waste to energy (WTE).  In the evaluation of proposals, wind, solar photovoltaic (PV), solar 

thermal or concentrated solar power (CSP),1 geothermal, and WTE projects will be evaluated in 

separate tranches.  Following the Introductory Round, there will also be additional tranches for 

hybrid renewable generating facilities, remote/off grid projects and other technologies. For 

remote/off grid areas, all technologies will compete against one another.  Eligibility requirements 

and scoring methodologies for these additional tranches will be announced prior to the 

respective procurement rounds. K.A.CARE may also elect to pursue special strategic projects 

with entities offering solutions with extremely high correlation to its local content and human 

capital development mandates, but only if such projects are of a type not already covered within 

the announced procurement framework and are competitively priced. 

The CPP will consist of an Introductory Round with pre-packaged sites identified by K.A.CARE, 

followed by additional procurement rounds conducted over a two to three year window that will 

target up to 7,000 MW capacity of contracted capacity.  The target for the CPP is in line with the 

broader renewable energy targets of 54 GW by 2032 as established by K.A.CARE. 

Each procurement round will follow a similar pattern, including a request for qualification (RFQ) 

prior to the launch of the request for proposal (RFP).  A technical workshop will be held for 

registered proponents, where they will have the opportunity to comment on the draft RFP and 

draft power purchase agreement (PPA) before they are formally issued.   

In addition to a completeness review and mandatory requirements, proposals and proponents 

will be evaluated on their financial strength, experience, project development status, and degree 

of local content.  As described in greater detail later in this paper, local content will be evaluated 

on the basis of the total money spent on goods and services provided by permanent 

establishments in the Kingdom as approved by a certification body to be established by 

K.A.CARE, as well as for training and research and development activities performed in the 

Kingdom.2  Each non-price factor will carry equal weight and the combined score will be used to 

                                                      
1
  During the Introductory Round, CSP plants will be required to provide a minimum of 4 hours of storage.  In 

subsequent rounds, the minimum amount of storage required may increase based on K.A.CARE’s assessment of 

technical and economic feasibility.  Where CSP proposals are priced equivalently, but one project provides 

greater storage capacity, the project with the higher storage capacity will be selected. 
2
  K.A.CARE will establish the Sustainable Energy Services Center (SESC), also referred to as a One Step Shop 

(OSS), to provide institutional support to developers and stakeholders in facilitating participation in the renewable 

energy program. SESC’s role will include, but will not be limited to, local content facilitation and certification, 
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adjust the bid price in the final round of the evaluation.  Depending on the score, proposed 

contract prices will be discounted (i.e., their ranking according to cost alone will be adjusted due 

to the non-price factors) by up to [30]% to account for these non-price factors. 

Transmission costs will be included in the proposal evaluation.  Proponents will submit a 

proposed contract price inclusive of transmission costs up to the point of interconnection.  

Beyond the meter costs (i.e. system upgrade costs) will be evaluated by K.A.CARE and 

National Grid Saudi Arabia (NGSA) and added to the proposed contract price in the final round 

of the evaluation.  NGSA will be responsible for physical construction of the interconnection. 

A standard form PPA will be issued as part of the RFP.  Monthly payments will be made under 

the PPAs for 20 years based on the total amount of metered electricity. The price paid will be 

adjusted annually for changes in the US-KSA currency exchange rate.   The PPA will be subject 

to Saudi Common Law and an internalized dispute resolution process will be established that 

refers cases to an expert body with the authority to issue binding decisions.  Expectations with 

regards to training, job localization, and research and development will be embedded in the 

PPA. 

A summary of key features of the CPP are presented on the following page.  

  

                                                                                                                                                                           

assistance on site identification and control related issues, and cooperating/assisting on company formation, as 

well acting as regulatory and zoning ombudsman. 
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Figure 1.  CPP – Key features
3
 

Elements Recommendation 

Eligible technologies Solar thermal, solar PV, wind, geothermal, and waste to energy; 

hybrid and other technologies will be included in future rounds 

Eligible project size Min: 5 MW capacity per procurement round; Max: based on single 

proponent cap of 30% of capacity per procurement round 

Initial procurement 

targets 

Introductory Round: 500-800 MW; 1st Round: 2,000 to 3,000 MW; 

2nd Round: 3,000 to 4,000 MW capacity 

Technology-specific 

targets 

Based on energy mix portions; flexible; add desalination, remote 

areas, others  

Frequency and duration 

of procurements 

After Introductory Round, anticipated 12-18 months between 1st and 

2nd rounds; duration: 8-10 months 

Payment mechanism Energy-only power purchase agreement 

Payment term 20 years for all technologies 

Bid evaluation framework Price and non-price factors (financial capability, development 

status, experience, local content etc.) 

Application fees and 

security 

[SR 37,500]/MW capacity cap of [SR 3,750,000]) security 

Currency Riyals with adjustment to dollar peg changes 

Legal venue and 

arbitration 

Saudi Common Law with internalized dispute resolution process 

Local Content 

Requirement (LCR) 

definition and structure 

Escalating in nature, initially incentivized only and subsequently a 

minimum threshold requirement to be met 

LCR monitoring and 

verification 

Quarterly progress reports up to commercial online date; final report 

audited by third party 

Participation of state 

owned entities 

Structured to ensure level playing field  

                                                      
3
  Projects would be allowed to aggregate to reach the 5 MW capacity minimum threshold, provided that the 

aggregated projects are capable of being dispatched as an integrated unit.  Hybrid projects are defined as 

combinations of renewables with one or more of the following: a fossil fuel facility, a desalination plant, or a 

combined multi-utility project. 
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2 Common Acronyms 

BTM Beyond the Meter 

COD Commercial Operation Date 

CPP Competitive Procurement Program 

CSP Concentrated Solar Power; must include minimum of 4 hours storage 

DRAC Developer Research Advisory Council 

DTAC Developer Training Advisory Council 

ECRA Electricity and Cogeneration Regulatory Authority 

EOI Expression of Interest 

GIS Grid Impact Study 

IPP Independent Power Producer 

K.A.CARE King Abdullah City for Atomic and Renewable Energy 

KSA / Kingdom Kingdom of Saudi Arabia 

MW Megawatt 

MWh Megawatt hour 

NGSA National Grid Saudi Arabia 

OSS One Step Shop 

PME Presidency of Meteorology and Environment 

PPA Power Purchase Agreement 

PV Photovoltaic 

R&D Research and Development 

RFP Request for Proposals 

RFQ Request for Qualification 

SEC Saudi Electricity Company 

SEPC Sustainable Energy Procurement Company 

SERF Sustainable Energy Research Fund 
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SESC Sustainable Energy Services Center 

SETF Sustainable Energy Training Fund 

SOE 

SOO 

State-owned Enterprise 

Statement of Opportunities 

SR Saudi Riyals 

SWCC Saline Water Conversion Corporation 

WTE Waste to Energy 
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3 Procurement Program Framework 

The CPP will initially consist of multiple procurement “rounds” conducted over a two to three 

year period, with subsequent rounds thereafter to be announced in due course. K.A.CARE will 

establish the initial framework for the CPP and identify the targets, capacities and eligible 

technologies for each round.  Following that, the Sustainable Energy Procurement Company 

(SEPC) will be responsible for administering the procurement and executing and managing the 

PPAs.  References to K.A.CARE and SEPC in this document are consistent with this approach 

and with the 54 GW target to be implemented by 2032. 

The following sub-sections provide a description of the technologies that will be eligible to 

participate in the CPP, a proposal for the timing and number of initial procurement rounds, a 

recommendation for the scale of the initial rounds, and an explanation of the individual 

components that will comprise a single round. 

3.1 Eligible Technologies 

The CPP will be open to new renewable generating facilities with a nameplate capacity of no 

less than five megawatts (MW) and to expansions of existing renewable generating facilities 

that increase the nameplate capacity by no less than five MW.  Smaller projects that aggregate 

up to five MW capacity or more will be eligible to participate, provided they have a single 

common metering point.  The CPP will also be open to phased projects, but proponents must 

bid for each phase individually.  A contract award for the first phase will not guarantee a 

contract award for subsequent phases.  

3.1.1 Defining eligibility 

For new renewable generating facilities, the contract capacity is expected to reflect the entire 

output of the facility.  If a portion of the installation is designated for internal use by the host, it 

must be separately metered, and that portion excluded from the contract. For expansions, the 

contract capacity will reflect only the proportion of the output associated with the expansion. 

In the context of the CPP, a renewable generating facility produces electricity from a renewable 

energy source.  A renewable energy source is an energy source that is renewed by natural 

processes and includes, but may not be limited to:4 

 wind, 

 solar energy, 

 geothermal energy, and 

 waste to energy 

                                                      
4
  Waste to energy facilities will be required to utilize maximum achievable control technologies to control NOx, 

SOx, mercury and other harmful emissions. The Introductory Round will exclude waste to energy and geothermal 

energy projects.  To the extent that a definition of “renewable” is developed in any future laws and regulations, the 

definition within subsequent procurements may change, though each procurement may or may not be structured 

to cover all technologies categorized as renewable in the law, depending on relative economics and the needs of 

the Kingdom at that time. Developers have to adhere to international best practices of environmental protection. 
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3.1.2 Treatment of hybrid facilities 

As part of the first round, SEPC may elect to include an additional tranche focused on hybrid 

projects.  K.A.CARE envisions three types of hybrid projects: co-located qualifying renewables 

projects using technologies that would fall into multiple tranche categories; qualifying 

renewables projects combined with desalination projects; and qualifying renewables projects 

co-located with and capable of joint dispatch with conventional fossil facilities.  While precise 

specifications will be announced prior to the first procurement round, several principles will 

guide eligibility and selection under this tranche.   

First, although proposals are likely to be more disparate from one another in this category than 

others, to the extent possible, as many features of other tranches as are appropriate will be 

adopted for the hybrid projects tranche. Thus, the same form of contract will apply, and the 

same scoring mechanism. K.A.CARE may continue to issue periodic calls for tenders for hybrid 

projects at its sole discretion. 

Specific requirements for individual types of hybrid facilities will be consistent with their 

underlying characteristics.  For co-located projects using renewables technologies from multiple 

tranches, the total expected output of any one renewable type must be at least 25% of the total 

output of the combined facility. For combined renewables and desalination projects, 

procurement documents for each round will specify the price to be paid for water by SEPC.  

SEPC will pay to the developer the avoided cost of water as agreed between SEPC and Saline 

Water Conversion Corporation (SWCC).   

For projects which are co-located with fossil facilities, the renewable portion and the fossil 

portion must be separately metered, the developer must provide a separate price for each 

portion, and the fossil station must be capable of providing appropriate back-up for the co-

located renewable facility.     

3.2 Timing and Number of Rounds 

There are two primary objectives for the CPP: (i) to kick-start the Kingdom’s renewable energy 

sector and (ii) to validate the existing globally benchmarked prices across multiple technologies 

while applying these prices to the local market context (i.e. determining how the market will 

price all locally derived inputs to the developer’s financial proposal, e.g. resource quality).  As 

renewable energy production increases in the Kingdom and local industrial capacity is 

introduced and expanded, pricing is likely to be dynamic.  This, along with anticipated factor 

cost changes across time, will result in a competitive pricing structure upon completion of 

subsequent and sequential procurement rounds.  

The Introductory Round will consist of five to seven projects of varying technologies at pre-

packaged sites offered to bidders at locations that can be easily connected to the grid. The 

timing for the sequential rounds after the Introductory Round is dependent on the length of each 

preceding round.  Subsequent procurement rounds will not commence before contracts are 

executed for the prior round.  

Typically, a single procurement round will last between six to ten months depending on the 

length of time allowed for the preparation of proposals and the length of time required for 
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evaluation.  In the case of the Kingdom, more time will be allowed for proponents to develop 

proposals in the Introductory Round than will ultimately be required in the subsequent rounds.  

After the nine to twelve month process culminating in the selection of the winners of the 

Introductory Round, the first full scale procurement round shall be initiated. 

3.3 Training, job localization, and research and development 

Training, job localization, and research and development (R&D) are important objectives of the 

overall sustainable energy program in the Kingdom.  Each will be embedded within the CPP 

rounds. As a critical mass of projects in the Kingdom coalesces, expectations of developers in 

each of these areas will increase. Measures used will include submission of training plans, 

incentives within the local content bonus structure, benchmarking, developer advisory councils, 

and transparent revenue surcharges. 

3.3.1 Training 

In each procurement round, developers will be required to submit a training plan as part of their 

bid.  In addition, developers will be required to specify training expenditures during construction 

and start up as part of their overall itemized budget. Training plans will be a permanent part of 

the renewable energy program of KSA. 

K.A.CARE will establish within the Sustainable Energy Services Center (SESC) a Developer 

Training Advisory Council (DTAC). All developers will be required to submit responses to annual 

questionnaires regarding training needs, and to nominate one individual from their company to 

serve on DTAC.  From the nominees, five will be chosen at random each year to serve on 

DTAC in purely an advisory capacity; no nominee or company can serve for more than one year 

in succession, and members must represent a range of project sizes and technologies.  DTAC 

will meet twice annually to review developer training needs and adequacy of existing training 

programs, and to make recommendations for improvement. 

Commencing with the Introductory Round, developers will be required to factor into their bids a 

[1%] surcharge on gross revenues, to be paid through retentions by SEPC from developer 

invoices into a Sustainable Energy Training Fund (SETF) administered by SESC.  SETF will 

use the funds to support sustainable energy training programs across the Kingdom, guided by 

recommendations from DTAC.  Developers holding PPAs from SEPC whose projects have 

been in operation for more than three years will be able to apply to SETF for grants to train 

Saudis in skills relevant to their projects. Saudi educational institutions will also be able to apply 

for grants to develop skills associated with sustainable energy. Grant proposals will be based 

on a standard form, and evaluated on a quarterly basis. Developers are encouraged to make 

active and substantive contributions to the training initiatives of the Kingdom. 

Job localization 

After two years of operation under a PPA from SEPC, all developers will be required to submit a 

job localization plan to SEPC, which will be updated annually thereafter, including a compliance 

report stating total employees, total Saudi employees, total wages paid, and total wages paid to 

Saudis. Where the developers are using contractors, such figures must be provided for 

contractors as well.  Developers will be required to comply with all local laws and minimum 

thresholds for job localization.  Updates will include a report on progress towards job 
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localization goals in excess of statutory minimums.  Based on these reports, developers will be 

benchmarked by technology regarding the extent of job localization achieved, calculated as the 

sum of the percentage of wages paid to Saudis and the percentage of jobs held by Saudis.    

Developer scores will be reported publicly in a combined job localization score card in which 

each developer will be named specifically.  Developers will be able to average scores across 

projects under common control within a technology class.  Developers that do not meet the 

absolute statutory minimum threshold of job localization will not be able to participate in 

competitive procurements in the subsequent year. 

In addition to the absolute minimum requirements, there will also be threshold requirements that 

will be evaluated relative to the developer’s peers within the same technology class. Developers 

falling in the bottom 20% of job localization within their technology class (after the point at which 

there are at least 10 developers in the developer class) will be required to pay a fine equal to 

40,000 Riyals per non-Saudi employee over their peer average, unless they are within one 

standard deviation of the average level of job localization for their technology class.  Developers 

falling in the bottom 10% of job localization in any one year will be ineligible to compete in 

competitive procurements in the subsequent year.  However, developers will be eligible to claim 

“safe harbor” treatment (exemption from fines) if their rate of job localization is at least 25% 

higher than the statutory minimum.  Developers in the top five percent of job localization in their 

technology class in any one year will be awarded a bonus equal to 40,000 riyals per Saudi 

employee over their peer average.  Any excess of fines over bonuses will be paid into SETF; 

any shortfall will paid out of SETF. 

3.3.2 Research and Development 

K.A.CARE will establish within SESC a Developer Research Advisory Council (DRAC).  All 

developers will be required to submit responses to annual questionnaires regarding ideas for 

research and development within the Kingdom, and to nominate one individual from their 

company to serve on DRAC.  From the nominees, five will be chosen at random each year to 

serve as advisors on DRAC; no nominee or company can serve for more than one year in 

succession, or serve concurrently on both DTAC and DRAC, and members must represent a 

range of project sizes and technologies.  DRAC will meet twice annually to review research and 

development priorities and recommend those most likely to contribute to the Kingdom’s 

intellectual capital if pursued.  In addition, DRAC will sponsor an annual Sustainable Energy 

Research Conference, and award prizes for the most effective sustainable energy research 

projects completed in the previous year. Commercialization is to be prioritized within the 

research and development initiatives pursued by K.A.CARE. 

Commencing with the Introductory Round, developers will be required to factor into their bids an 

additional [1%] surcharge on gross revenues, to be paid into a Sustainable Energy Research 

Fund (SERF), also administered by SESC.  As with the training surcharge, the research 

surcharge will be withheld from payments to developers by SEPC and paid directly into SERF.  

Priority will be given to research with practical applications that have a clear path to 

commercialization.  SERF will use the funds to support sustainable energy R&D programs 

across the Kingdom, guided by recommendations from DRAC and a parallel academic advisory 

council.  Developers holding PPAs from SEPC whose projects have been in operation for more 

than 3 years will be able to apply to SERF for funding for research projects located in KSA 

associated with sustainable energy.  Saudi academics and universities, as well as other 

educational institutions, will also be able to apply for grants for research projects associated 
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with sustainable energy.  SESC will also provide a matching service to link developers with 

specific research needs with Saudi academics with congruent interests.  Grant proposals will be 

based on a standard form, and evaluated on a quarterly basis Developers are encouraged to 

make active and substantive contributions to the research and development initiatives of the 

Kingdom. 

3.4 Scale 

The scale of the initial procurement rounds will be consistent with the near-term renewable 

energy targets for the Kingdom. The initial procurement rounds will also be large enough to 

motivate the creation of a local developer community and send a strong signal to the market 

about the magnitude of the opportunity and the Kingdom’s renewable energy objectives. 

In establishing the targets for the first and second procurement rounds, K.A.CARE will take into 

account the maturity of the local developer community and the familiarity of the international 

developer community with the Kingdom and their combined ability to deliver on the program’s 

objectives. Accordingly, the size of the first procurement round will use quantities and levels that 

will improve the probability of success. However, success of the Introductory and initial 

procurements will be measured through their ability to establish program credibility by having 

multiple successful projects rather than total MWs under contract. K.A.CARE may elect to pace 

its procurements to account for improvements in technologies and attendant efficiencies.  

The most recent K.A.CARE projections envision a total of 23,900 MW capacity of renewable 

power by 2020, increasing to 54,100 MW capacity by 2032.  The composition of these targets 

by technology is provided in Figure 2 below. 

Figure 2.  Long-term Renewable Energy Targets 

 
Source: K.A.CARE 

Over the first five years of the program, approximately 5,100 MW capacity of renewable 

capacity is to be added.  To ensure that sufficient timely renewables capacity is brought online 
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consistent with targets, and to assure a critical mass of early projects, initial procurements will 

be sized larger than the announced annual targets to allow for some upside margin. 

Figure 3.  Annual Additions 

 
 

The Introductory Round is expected to result in contracts for 500 to 800 MW.  Considering the 

scale of competitive procurements around the world, previous initiatives in the Kingdom, and 

the long term energy mix, between 2,000 and 3,000 MW capacity is considered to be a 

reasonable total target capacity for the first procurement, increasing to between 3,000 and 

4,000 MW for the second procurement.  By following the Introductory Round with robust 

procurements, the Kingdom can more rapidly reach the critical mass needed to underpin local 

value chain development. 

Figure 4.  Comparison of the Scale of Competitive Procurements 

 
The initial procurement rounds also have technology-specific targets that are consistent with the 

Kingdom’s broader supply mix objectives.5 These technology specific target capacities will help 

to assure resource composition consistent with the supply mix before consideration of other 

                                                      
5
  The technology specific targets were identified based on a 'technology-load matching' approach that optimized 

the target technology contribution, together with resource availability 

0

10,000

20,000

30,000

40,000

50,000

60,000

2012 2014 2016 2018 2020 2022 2024 2026 2028 2030

MW

Upside Margin

Incremental

Existing

0

1,000

2,000

3,000

4,000

5,000

MW



www.kacare.gov.sa/cpp 

 

Discussions of Saudi policies are purely hypothetical, as such policies are subject to change and refinement. 2013 

17 

 

factors (e.g., least cost, etc.) in the evaluation stage. The technology specific targets are 

presented below for the 1st and 2nd procurement rounds respectively:6  

Figure 5.  Technology-specific targets 

 
 

3.5 Process 

Competitive procurements for energy resources generally follow a common framework.  The 

proposed structure for the procurement rounds in the Kingdom includes seven major 

milestones, which are outlined below in Figure 6. 

Figure 6.  Competitive Procurement Round Process 

  
Note: Proponent registration has already commenced; EOI stands for Expression of Interest and SOO stands for 

Statement of Opportunities. 

                                                      
6
  The targets may be revised in light of capacity contracted in the Introductory Round. 
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3.5.1 White Paper and Proponent Registration 

This White Paper has been issued to attract comments from a variety of stakeholders regarding 

the overall competitive procurement program background and framework, proposal submission 

and evaluation framework, local content incentives and requirements and high level details 

about the power purchase agreements. Proponent registration is available through the 

procurement website. The procurement website is segmented into public access and private 

access sites (as highlighted in Figure 7 below). 

Figure 7.  Procurement Website Architecture 

 
Note: The private access site will only be accessible to registered proponents. 

3.5.2 Issuing Draft Procurement Documents and Technical Workshop 

Developing the procurement in reasonable collaboration with proponents helps to increase 

participation levels and reduce attrition rates. Furthermore, it ensures efficient allocation of risk, 

which reduces the likelihood of unwarranted risk premia in proposal pricing. To incorporate this 

best practice in the procurement program design for the Kingdom, a draft RFP and draft PPA 

will be made available to registered proponents for comment. This will be administered through 

the procurement website, which makes it easier for proponents to participate and comment 

(proponent participation in developing the RFP and PPA documents is considered critical to 

success of such programs worldwide).  Registered proponents will have a fixed period of time to 

submit written comments on the draft documents.   

While the documents issued to registered proponents for comment will be labeled as “draft” 

they will reflect to the extent possible the final approved versions within K.A.CARE and SEPC.   

Prior to the comment submission deadline, three technical workshops will be hosted for 

registered proponents. One workshop will be held locally in Riyadh.  Others can be held in cities 

with high concentrations of potential proponents.  The workshops provide K.A.CARE and SEPC 

with an opportunity to walk proponents through the major technical elements of the procurement 

(e.g. eligibility criteria, evaluation framework, contract terms, etc.). They also provide 

proponents with an opportunity to ask questions directly to K.A.CARE and SEPC staff.  A 

detailed question and answer log will be kept for the technical workshops and will be posted to 

the procurement website for proponents that were unable to attend either session. 

3.5.3 Issuance of Expression of Interest / Statement of Opportunities and Request for 

Qualifications (Pre-Qualification Round) 

An Expression of Interest (EOI) / Statement of Opportunities (SOO) will be issued outlining the 

desired scale and timing for the upcoming procurement round, general eligibility requirements, 

filing requirements and the evaluation criteria. This document will be used to invite registered 
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proponents to submit qualifications for participating in the procurement. In order to qualify 

proponents for the initial procurement rounds, the focus will be on financial capability and 

experience.   

For the financial capability requirements, a proponent must have the following in order to 

qualify: 

 an investment grade credit rating; or 

 a tangible net worth equivalent to no less than Saudi Riyal (SR) [400,000] per MW 

capacity of the total proposed contract capacity at the end of the last two fiscal years; or 

 net income equivalent to no less than SR [200,000] per MW capacity of total proposed 

contract capacity at the end of the last two fiscal years. 

For the experience requirements, the proponent or at least three of its designated team 

members must have (i) planned and developed, (ii) constructed, or (iii) operated at least one or 

more renewable generating facilities of similar size and technology to those being proposed, in 

order to qualify. 

Both the financial capability and experience requirements need to be documented and 

submitted by the proponent, and with financial statements certified by an independent 

auditing/accounting firm. 

3.5.4 Issuance of RFP to Qualified Bidders, Receipt and Evaluation of Proposals, and 

Contract Negotiation 

Once registered proponents’ comments have been reviewed and incorporated (if applicable) 

into the procurement documents and qualified bidders are shortlisted, the RFP will be issued 

only to qualified bidders and the clock will start on time allotted for proposal preparation. 

For the Introductory Round, proponents will be given a minimum of six months to prepare 

binding proposals. A shorter period of time (i.e. four months) can be allotted for subsequent 

procurements as the renewable energy project developer community in the Kingdom matures. 

The evaluation of proposals will occur within the Kingdom and will follow immediately after the 

closing date for the RFP.7 All proposals must be received before the closing date to be 

considered in the evaluation. In the interest of fairness, no exceptions can be made in this 

regard.8 

The terms of the PPA will be non-negotiable.   

                                                      

7
  A detailed description of the evaluation process is provided in Section 5. 

8
  The time stamp of an independent third party will be used to avoid potential for disputes over the official time that 

a proposal was received.  
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3.6 Release of Procurement Results 

SEPC will release the names and details of the preferred proponents and the projects that are 

awarded contracts under the CPP. SEPC will also release the weighted average contract price 

for each technology type, provided that more than one contract was awarded.  

Figure 8.  Indicative Procurement Timeline9 

 
 

                                                      
9
  Current plans are to follow up the issuance of the White Paper with the draft RFP and PPA.  A developer 

conference will be held followed by bidder prequalification.   
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4 Proposal Submission 

4.1 Submission Process 

Qualified proponents will be able to submit proposals electronically through the procurement 

website up to the closing date for the RFP.  Each proposal that is received will be logged and 

will be given a time and date stamp.  

Proposals must be for a single contract facility.  Qualified proponents that have multiple contract 

facilities will be required to submit multiple proposals.   

4.2 Form of Proponent 

A limited number of restrictions will be placed on the legal form of proponents so as to allow for 

efficient structures.  A proponent’s corporate entity must be organized and existing under Saudi 

law, or undergoing the registration process with proof of same. Furthermore, whatever the form 

of the proponent -- Limited Liability Company, Joint Stock Company, etc. -- it must be consistent 

with the business of developing renewable power projects in the Kingdom.  Finally, to the extent 

the proponent is a joint venture, it must be incorporated and the joint venture entity will be liable 

for all obligations under the procurement (and PPA as applicable). 

4.3 Proposal Security 

It is important to ensure that proposals are binding, irrevocable, and capable of acceptance for 

a specified period after they are submitted.  This obligation will be enforced through the 

requirement of proposal security, which is forfeited if a proposal is withdrawn by a proponent. 

The irrevocability window will be for 180 days, sufficient time to ensure completion of the 

evaluation, but not so excessive as to limit proponents’ options for major equipment purchases 

and land acquisition.  

Proposal security of [SR 37,500] per MW capacity up to a cap of [SR 3,750,000] will be required 

at proposal submission.  Proposal security must be provided in the form of: 

 a certified check or bank draft; 

 an irrevocable unconditional standby letter of credit; or 

 a bid bond. 

A form of letter of credit and bid bond will be provided as part of the RFP.   

As indicated, the proposal security will increase with the scale of the proposed contract facility.  

This approach will help to mitigate a barrier to entry for smaller developers. 

Proposal security will be returned or cancelled if a proponent is disqualified in Stage I or Stage 

II of the evaluation (as described in Section  5).  This will occur within 10 days of the notification 

of the proponent.  For each proponent that passes Stage II, proposal security will be returned or 

cancelled within 10 days of the announcement of the preferred proponents.  The proposal 

security for selected proponents will be returned or cancelled within 10 days of submission of 

the performance security required under the PPA. 
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4.4 Form of Submission 

The RFP will include a number of standard forms that will comprise the bulk of each 

proponent’s proposal.  Standard forms help to ensure that (i) all information deemed relevant to 

the evaluation is provided and (ii) the information is provided in a relatively consistent manner 

across all proposals. 

Proponents will be able to, and in certain instances will be required to, supplement the 

information provided on the standard forms. 

4.4.1 Required Documentation 

Four standard forms will comprise the proposal: 

 a proposal submission form;  

 a technical form; 

 a financial form;  

 a proposal price statement; and 

 others as required 

Proposal Submission Form 

The proposal submission form will confirm the proponent’s intentions with respect to the 

proposal, including an agreement to execute the final agreements if selected.  It will 

acknowledge that the proponent has reviewed all of the RFP documents and agrees to be 

bound to the terms and conditions of the procurement.  It will incorporate statements of non-

collusion and conflict of interest.  It will also include a mandatory requirements checklist that the 

proponent will be required to complete.  

Technical Form 

As the name implies, the technical questionnaire will contain all of the technical information 

relevant to the proponent and the proposed contract facility.  Information contained in the 

technical questionnaire will be broken down into four categories: 

 general information about the proposed contract facility; 

 general information about the proponent; 

 mandatory technical requirements; and 

 rated technical criteria. 

Financial Questionnaire 

The financial questionnaire will contain all of the financial information relevant to the proponent 

and the proposed contract facility.  Information contained within the financial form will be broken 

down into three categories: 

 general information about the proponent; 

 mandatory financial requirements; and 

 rated financial criteria. 
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Proposal Price Statement 

The proposal price statement will contain the proponent’s offered contract price.  The contract 

price will be a single value that includes predefined adjustments.  All elements of the proposal 

price statement must be entered precisely using the format provided, without further 

information, condition, or qualification whatsoever.  Proponents will be advised that any 

deviation from the required format of the proposal price statement whatsoever, such as the 

provision of a price range, conditional price, qualified price, or an incomplete price, shall result 

in the disqualification of the proposal.  Moreover, the contract price and any other element of 

the proposal price statement shall not be disclosed or described in any other part of the 

proposal, failing which the proposal will be disqualified.10 

Others 

Based on the technology deployed, other documentation, for example, environmental impact 

studies, may be required. 

4.4.2 Ad Hoc Documentation 

Additional documentation will be required and accepted to support the claims made in the 

technical and financial forms. Such documentation shall be submitted in (scanned) PDF 

versions signed by an authorized officer. Examples of the type of documentation (for not more 

than three years prior to the current year) include, but are not limited to: 

 audited financial statements; 

 annual reports; 

 resource quality data; 

 site control agreements (waived for pre-packaged sites); and 

 equipment purchase agreements. 

Reference to the specific documents must be made in the technical and/or financial form in 

order for the document to be included in the evaluation. 

4.5 Change of Control 

Changes to the legal structure and control of the proponent will be restricted from the time of 

initial registration until the award of a PPA to: (i) restructurings in the ordinary course of 

business, and (ii) a limited ability to transfer the pre-qualified or registered entity to an affiliate of 

the original proponent.  The latter exception is required if there is insufficient lead time or 

opportunity for interested participants to establish the legal entity that will ultimately be 

responsible for the development of a project. 

                                                      
10

  It will be forbidden for the proponent to meet with K.A.CARE/SEPC after proposals have been submitted until 

results are announced. Proponents will only correspond via email and fax to specific requests made by 

K.A.CARE/SEPC related to further documentation etc., if any. 
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4.6 Interconnection Costs and Grid Impact Study 

One of the guiding principles of the CPP is that projects will be evaluated inclusive of 

incremental transmission costs, (even if these costs are not imposed directly on the developer) 

and that the cost of interconnection be primarily recovered through the contract price. Total 

transmission costs will be calculated and amortized over the life of the project, and added on to 

the developer bids on a volumetric basis. 

The Saudi Arabia Grid Code requires that users submit a request to the transmission system 

provider to perform a Grid Impact Study (GIS) for new or modified connections to the grid.  The 

transmission system provider has 30 days from the submission of a complete application within 

which to complete the study and to make an offer of interconnection to the applicant.  The offer 

is to include “a description of any modification in the transmission system that the user is 

required to pay for” and “an estimate of all the charges/costs for the connection that the user 

has to pay for”.  The user then has 30 days to accept the transmission service provider’s offer.  

The acceptance by the user of the offer then leads to the signing of a connection agreement.   

To ensure that NGSA has sufficient human resources to conduct detailed GISs for all of the 

“potential” renewable generation facilities that are likely to arise as a result of the launch of the 

program, a technical consultant will be jointly appointed by K.A.CARE/SEPC and NGSA to 

evaluate all proposed projects simultaneously.11 To be consistent with the grid code, the 

technical consultant will provide all information to SEPC regarding costs for interconnection for 

each project. However, the projects will not formally apply for interconnection until receiving 

notification of award of a PPA.  NGSA will respond with an offer of interconnection based on the 

technical consultant’s study, and the proponent will respond per the specified timeframe.   

Interconnection costs can be broken down into two categories (see Figure 9 below): 

 the cost of the interconnecting facilities that physically connect the proposed project site 

to the existing transmission network; and 

 the cost of beyond the meter (BTM) upgrades to the existing transmission network that 

are triggered by the new renewable generating facility. 

Figure 9.  Illustration of Project Interconnection 

 
 

                                                      
11

  Grid impacts need to take into account the impact of all the projects when they are simultaneously in operation, 

rather than each project in isolation; this necessitates a comprehensive review. 
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4.6.1 Cost of interconnecting facilities 

Estimating the cost of the interconnecting facilities is fairly standard for transmission and 

distribution engineers the world over.  The one caveat to that is the cost of acquiring the 

necessary rights of way, which tend to vary significantly depending on the project’s location.  

For the CPP rounds, proponents will be responsible for estimating the cost of the 

interconnecting facilities and including this cost in their binding proposed contract price.  

Proponents will own the interconnecting facilities up to the point of connection with the grid 

provided they are for the sole use of the generator and will be required to maintain them in 

accordance with good industry practice. 

4.6.2 Cost of BTM upgrades 

Estimating the cost of the BTM upgrades is more challenging and requires detailed knowledge 

of the existing transmission network. A technical consultant will be hired by K.A.CARE/SEPC to 

conduct a comprehensive combined GIS and evaluate the beyond-the-meter upgrade costs for 

proposals that are received in the same study.  

BTM costs for both pre-packaged sites and developer-identified sites will be evaluated 

simultaneously, and will be optimized to minimize both generation and transmission costs. 

These costs will be levelized over the project’s expected production and will be incorporated in 

the contract price evaluation. To the extent that multiple projects trigger BTM upgrades, the cost 

will be spread over the entire production of all of the proposed facilities that derive benefit from 

them. To be clear, BTM costs will not be borne by proponents for any project; NGSA and SEPC 

will be responsible for paying for the necessary BTM upgrades.  However, BTM costs will be 

taken into account in the selection of preferred proponents.12  

4.6.3 Pre-approved zones and interconnection process 

At the time of issuing the final RFP, transmission network and substation maps will be provided 

to qualified proponents. Pre-approved zones (resulting from discussions between 

K.A.CARE/SEPC and NGSA) will also be identified. As discussed above, although the 

proponents themselves will be responsible for estimating the cost of interconnecting facilities, 

the maps and pre-approved zones can allow proponents to make preliminary assessments on 

overall impact of their project to the transmission grid. Proponents may, but are not required to, 

include in their proposal a discussion and estimate of BTM costs, which will be non-binding, and 

may aid the technical consultant. However, the actual costs associated with BTM upgrades will 

only be finalized after the GIS by the technical consultant. 

 

 

 

                                                      
12

  If two proponents put in bids in the same region such that BTM costs are minimal if only one is successful but 

much higher if both succeed, both projects will have costs allocated pro rata (by output).  Furthermore, those 

projects which have a positive impact on the grid, for example by reducing line losses, will receive a credit equal 

to the amortized value of the transmission benefit. 
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The following figure presents the interconnection process we envision. 

 

Figure 10.  Interconnection Process 
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5 Proposal Evaluation 

The evaluation of proposals will combine price and non-price factors.  This approach will help to 

reduce the attrition rate by awarding contracts to projects that are deemed to be the most 

viable.  It will also enable alignment of the CPP with the broader objectives of K.A.CARE. 

Each proposal will be evaluated through a four-stage process.  Stage I is a review for 

completeness, Stage II is a mandatory criteria assessment, Stage III is an evaluation of specific 

rated criteria, and Stage IV is the price evaluation and the selection of preferred proponents. 

Proposals must meet the requirements of each stage in order to proceed to the next stage.  

Those proposals that fail to meet the requirements of any of the first three stages will be 

disqualified. 

Figure 11.  Four Stage Proposal Evaluation 

 
 

5.1 Stage I: Completeness 

Proposals will pass Stage I if they contain all of the required documents and declarations as 

specified in the RFP.  As discussed in Section  4.4, the required documents and declarations will 

include: 

 a copy of the proponent’s registration form; 

 a proposal submission form; 

 a technical form; 

 a financial form;  

 a proposal price statement; and 

 the required proposal security. 

All of the required documents and declarations must be signed by an authorized representative 

of the proponent. 

Substantially complete proposals will be provided with the opportunity to cure minor 

deficiencies13 after the closing date, at SEPC’s discretion.  Proponents that submit incomplete 

proposals will not be given a chance to provide additional documents or declarations after the 

closing date. 

 

                                                      
13

  Minor deficiencies include leaving out one or two pieces of non-material information that SEPC deems to have 

been unintentional. 
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5.2 Stage II: Mandatory Criteria 

Mandatory criteria establish the minimum requirements for proponents and their contract 

facilities.  Note that these criteria are in addition to the mandatory criteria applied in the pre-

qualification round; thus, developers will have already been screened for their prior experience 

and financial capabilities.  A proposal will pass Stage II if it meets all of the mandatory criteria 

outlined below.  Failure to meet even one of the mandatory criteria will result in disqualification.  

The mandatory criteria also address a range of standard concerns related to the viability of a 

renewable generating facility and the project proponent. 

Contract Facility 

The proposed contract facility must be a new renewable generating facility with a nameplate 

capacity of not less than five MW capacity or an expansion of an existing renewable generating 

facility that increases the nameplate capacity of the facility by not less than five MW.  Existing 

facilities and upgrades to existing facilities will not be eligible unless separately metered.  

Smaller projects that aggregate up to five MW capacity or more will be eligible to participate, 

provided they have a single common metering point. 

A description of the contract facility, including the capacity, technology, physical location, 

proposed interconnection point, major equipment specifications, among others, will be provided 

by the proponent in the technical form. 

Contract Capacity 

The contract capacity for a new renewable generating facility must be equivalent to all of the 

output from the facility.  The contract capacity for an expansion of an existing renewable 

generating facility must be equivalent to all of the output from the expansion. 

The proposed contract capacity will be disclosed by the proponent in the technical form. 

Commercial Operation Date 

The contract facility must attain commercial operation within two years14 from the execution of a 

PPA to avoid liquidated damages, as discussed in Section  7.8.  If a plant is more than six 

months delayed beyond the specified commercial operation date, SEPC may at its discretion 

cancel the PPA award, except in cases of force majeure.  Day-for-day extensions may be 

available under certain force majeure conditions, provided the proponent makes the necessary 

notifications and there is evidence to support the claim of force majeure.   

The commercial operation date (COD) will be disclosed by the proponent in the technical form. 

 

                                                      

14 For pre-packaged sites, the deadline to achieve commercial operation will be reduced to 18 months. 
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Proponent Limit 

The combined contract capacity of all the proposals submitted by the same proponent or on 

behalf of the same proponent must not be greater than 30% of the total capacity procured in 

any one technology tranche in a single procurement round.15  

A complete list of all of the proposals and their respective contract capacities submitted by the 

applicant will be provided as part of the technical form.  Failure to disclose this information will 

lead to the disqualification of all of the proponent’s proposals. 

Location 

The proposed contract facility must be located within the Kingdom of Saudi Arabia.  Additional 

exclusions may be applied on the location of the proposed contract facility to the extent that 

NGSA has identified areas where renewable generating facilities could not be accommodated 

by the existing network infrastructure. 

As part of the technical form, the proponent will be required to submit longitudinal and latitudinal 

coordinates, a map showing the location of the contract facility, as well as a conceptual site plan 

and layout. 

Site Control 

The proponent must provide evidence that it controls the site by having, at a minimum, an 

option to purchase, lease, license, or use the land(s) for the site.  Any such option must be 

exercisable by the proponent for at least 180 days after the closing date. Site control 

arrangements must not expire before the end of the contract term. 

This information will be disclosed by the proponent in the technical form.  As well, as part of the 

technical form, the proponent will be required to provide supporting documentation in the form 

of an executed option agreement or a registered title, lease, or license. 

To the extent that SEPC has included pre-packaged sites or land developers can utilize, and 

the pre-packaged sites are under the control of K.A.CARE or SEPC, proponents would be 

exempt from this requirement if bidding on the pre-packaged sites.   

Permitting 

At a minimum, proponents will be required to demonstrate an understanding of the approvals 

(i.e. permits) required to construct and operate the proposed renewable generating facility.16  

While the SESC webpage will provide a general list of the relevant regulatory processes and 

procedures, including those of both Electricity and Cogeneration Regulatory Authority (ECRA) 

and Presidency of Meteorology and Environment (PME), it is the responsibility of the developer 

to identify all permits and requirements specific to the site they have selected.  To the extent 

                                                      
15

  If a single proponent forms consortia on various projects, the sum of its equity stake times the capacity in each of 

the proposed projects will be used to determine the cap.  
16

  For pre-packaged sites, where K.A.CARE provides site control to the proponents, such permits would not be 

required from proponents. 
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that they have not already been obtained, the proponent must provide a plan and timeline to 

obtain them. 

Space will be provided in the technical form to allow the proponent to respond to this 

requirement. 

Resource Assessment 

Proponents will be required to provide evidence that, at a minimum, they have commenced the 

process for collecting and obtaining site-specific resource data for the proposed contract facility.  

At this point in the evaluation process, the intent is not to force developers to have data for an 

extensive period, as successful bidders will have the opportunity to confirm resource quality, but 

rather to demonstrate that site selection and the underlying pro forma reflect what data is 

available.  To be clear, the minimum thresholds described below are to demonstrate that the 

developer has performed analysis of the site sufficient for preparing the bid, while recognizing 

the further data is required to obtain financing.  As more data becomes available in the 

Kingdom, the requirements to demonstrate knowledge of the resource base will increase.  Note 

that for pre-packaged sites, data monitoring and evaluation has been commenced and this map 

will be made available to developers prior to bid submission. While the data gathering will be 

according to international accepted norms and performed by an entity which has prior 

experience creating data analysis, developers will be encouraged to perform their own 

independent analysis, as K.A.CARE will provide the data for developers to use at their own risk. 

To meet this requirement, the proponent must respond to the technical form and must also 

submit evidence for the applicable technology category: 

 Wind – at least one month worth of meteorological data from a tower located on the site 

of the proposed contract facility or at least three months of meteorological data from a 

tower site with similar meteorological conditions;17 

 Solar – at least one month worth of radiation data using direct terrestrial measurements 

or at least three months of radiation data using measurements based on satellite data; 

 Geothermal – a discussion of the resource potential and the methods that have been 

used to evaluate it; and 

 Waste-to-Energy – a detailed plan for the procurement and delivery of the required 

waste stream; the plan must outline fuel availability and potential supply terms for the 

duration of the contract term. 

Developers have to provide K.A.CARE with access to site-specific resource data. 

 To the extent that a proponent is relying upon data from a tower site with “similar” 

meteorological conditions, the similarity must be confirmed in writing by an appropriately 

qualified meteorologist.   

                                                      
17

  It is likely that lenders and financial institutions will require further data before investing. Also, as discussed later 

in Rated Criteria (Section  5.3), developers will get increasing points for more detailed and rigorous resource 

availability data. 
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To the extent that SEPC has offered pre-packaged sites that developers can utilize, and 

K.A.CARE or SEPC has initiated and shared site-specific resource data with registered 

proponents, proponents would be exempt from this requirement if utilizing one of the 

prepackaged sites. 

Financial Strength 

In addition to fulfilling financial capability requirements for the pre-qualification round as 

discussed earlier in Section  3.5.3, the qualified proponent will be required to demonstrate that 

an equity provider accounting for at least [20%] of proposed project cost has the required 

minimum financial strength, as demonstrated either by: 

 an investment grade credit rating from a reputable agency (e.g. a rating of Baa3 or 

higher from Moody’s / Standard & Poor’s); or 

 a tangible net worth at the end of the last two fiscal years equivalent to no less than 

[10%] of the total project cost; or 

 a reported net income equivalent to no less than [5%] of the total project cost at the end 

of the past two fiscal years. 

In the case where an equity provider is on multiple proposals, the minimum financial strength 

requirement must be met based on the cumulative total proposed contract capacity of all its 

proposals.  

As discussed above, the financial form will require the proponent to disclose the information 

necessary to evaluate this condition.  It will also require the disclosure of the proposed sources 

of capital (e.g., equity, debt, Islamic finance alternatives, etc.) that will be used to fund the 

project.  To the extent possible the financing plan should be accompanied by letters of intent, or 

the equivalent. Developers are required to maintain an equity share in the project for a minimum 

of five years starting from PPA.   

Local Content 

The inclusion of local content and the development of the nascent sustainable energy value 

chain is paramount to the K.A.CARE mandate.  As such, proponents that integrate local content 

into their projects will benefit from strong incentives through the rated criteria evaluation for 

utilizing labor and equipment that provide a positive net benefit to the local economy.  While 

K.A.CARE is aggressively pursuing the development of the local value chain, projects will be 

expected to escalate their local content inclusion accordingly.  

In order to satisfy the mandatory criteria set at any given time, the proponent would be required 

to demonstrate that it met the minimum local content requirement through responses to 

questions in the technical and financial forms and the provision of supporting documentation. 

5.3 Stage III: Rated Criteria 

Proposals that meet the mandatory criteria will be further evaluated in four areas: 

 the financial capability of the proponent and the financial plan for the project; 

 the experience of the proponent and the proponent’s designated team members; 
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 the status of project development; and 

 the extent to which the project incorporates locally sourced equipment and labor. 

Up to 100 points will be awarded to each proposal as follows:  

 Financial Capability and Plan – X Points 

 Experience – X Points 

 Development Status – X Points 

 Local Content – X Points 

The total number of points awarded to a proposal will be its rated criteria score.  The rated 

criteria score will modify the proposed contract price for the purposes of selecting the optimal 

proposal once all rated criteria and price have been taken into account. 

Financial Capability and Plan 

The financial assessment is designed to ensure that the proponent’s financial plan is sound and 

that the proponent has the necessary financing for the proposed contract facility.  The financial 

assessment will be based on proponent’s responses to the financial form and all other 

supporting financial information that is provided. 

In the financial form, the proponent will be asked to provide a description of the financial plan for 

the proposed facility, including whether it intends to finance the development and construction 

through internal funds or through external sources of debt and/or equity.  The financial 

assessment will consider both sources of capital and the strength of the providers.  

For example, for internally financed projects, up to X points would be awarded based on the 

financial strength of the proponent.  Points will be awarded on a sliding scale.  X points would 

be awarded if a proponent only meets the mandatory financial strength requirements described 

previously, whereas X points would be awarded if the proponent has: 

 a “high grade” credit rating (e.g. Aa3, AA-, or higher); or 

 a tangible net worth at the end of the past two fiscal years equivalent to no less than 

[50]% of the total project cost; or 

 a reported net income on average over the past two fiscal years equivalent to no less 

than [25]% of the total project cost; and 

 financed a generating facility representing at least [80]% of the total project cost within 

the last [24] months. 
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Figure 12.  Range of Financial Criteria for Internally Financed Projects 

 
 

For externally financed projects, the assessment will consider the nature of the commitments 

(i.e. firm or soft), the strength of the provider (i.e. equity investors and lenders), and the 

proponent’s past experience financing projects of a similar scale.  As an example, a proposal 

would receive the full points if it has provided documented evidence of: 

 firm commitments from both the equity providers and the lenders, and 

 equity providers with (i) a “high grade” credit rating (e.g. Aa3, AA- or higher), or (ii) a 

tangible net worth at the end of the last two fiscal years equivalent to no less than [50]% 

of the proposed total project cost, or (iii) a net income on average over the past two 

fiscal years or demonstrated cash and undrawn lines of credit equivalent to no less than 

[25]% of the proposed total project cost ; and 

 lenders with a “high grade credit rating” (e.g. Aa3, AA- or higher); and 

 the proponent of a control group member financed a generating facility representing at 

least [80%] of the total project cost in the last [24] months. 

A complete breakdown of the evaluation framework and proposed point distribution is provided 

in Appendix A. 

Experience 

In addition to proving minimum experience requirements for the pre-qualification round as 

discussed earlier in Section  3.5.3, the experience assessment is designed to ensure that the 

qualified proponent and its team have sufficient experience developing projects similar to the 

proposed contract facility and that there is a high likelihood of reaching commercial operation on 

time.  Up to X points will be awarded in this category. 

Up to X points will be awarded based on the proponent’s experience and up to X points will be 

awarded based on the experience of the proponent’s designated team members.  Up to X 

points will be awarded based on the proponent’s experience operating in KSA and the extent to 

which this experience is relevant to power generation project development.  

Proponent experience will be evaluated based on the track record of the proponent and its 

control group developing projects of similar scale and technology.  The highest score will be 

awarded to proposals that demonstrate that the proponent has planned, developed, 

constructed, and operated three or more designated facilities of similar or larger size and 

technology.  A mid-range score will be awarded to proposals that demonstrate the proponent 
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has planned, developed, and constructed, but not operated, two or more facilities, one of which 

is of similar size and technology.  The full range of evaluation criteria is outlined in Appendix A. 

Figure 13.  Range of Proponent Experience Criteria 

 
 

Designated team member experience will be evaluated along the same criteria.   

Proponents will be asked to provide supporting evidence and describe the designated facilities, 

including the type/technology, the location, the nameplate capacity, the capital cost expenditure, 

and the current development status.18 

In order to achieve the highest score in the local Saudi experience category, the proponent 

must have business operation experience in the Kingdom in the power generation sector.  A 

mid-range score would be awarded for proponents that have active business operations in any 

sector in the Kingdom.  In place of the proponent, the experience of designated team members 

could also be considered.  In the case of designated team members, the individuals must hold 

management positions within the proponent and must have held management positions with 

their previous employers. 

Development Status 

The development status assessment will be designed to evaluate: 

 the length and reliability of resource data; 

 the status of local permits and approvals; and 

 the proponent’s progress in obtaining the major equipment for the proposed contract 

facility. 

Up to X points will be awarded for each of the first two categories and up to X points will be 

awarded for the last. 

The more detailed and rigorous the resource availability data the greater certainty that a 

proposed contract facility will reach commercial operation.  X points will be awarded if the 

proponent only meets the mandatory criteria.  For wind projects, X points will be awarded if the 

proponent has collected at least 12 months of data from at least one tower on the project 

                                                      
18

  Supporting evidence will be required in a documented form, such as a contract signed between the proponent 

and an offtaker on another project. Another document could be a certified letter from a utility or offtaker that this 

proponent does indeed have a project supplying power to them. 
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specific site. For solar projects, X points will be awarded if the proponent has collected at least 

12 months of data for its site using direct terrestrial measurements. For waste to energy 

projects, X points will be awarded if the proponent has firm waste supply agreements covering 

all of the fuel and transportation requirements for the term of the PPA.  For geothermal projects, 

X points will be awarded if the proponent has carried out a comprehensive drilling program. 

Criteria that result in point awards between zero and X are outlined in Appendix A.   

Figure 14.  Range of Evaluation Criteria for Resource Availability Assessment 

 
 

Progress towards obtaining all of the necessary local permits and approvals is evidence of the 

viability of a proposed contract facility.  Zero points will be awarded for projects that only satisfy 

the mandatory criteria.  X points will be awarded to proposals where the proposed contract 

facility has all necessary permits and regulatory approvals in place.  Points will be awarded on 

the continuum from zero to X based on the degree of advancement, taking into consideration 

factors such as the status of applications and the extent to which the site is currently zoned for 

the proposed activity, among others. 

Finally, up to X points will be awarded based on the proponent’s progress in obtaining the major 

equipment for the proposed contract facility.  The highest number of points will be awarded if 

the proponent has entered into an equipment supply agreement with a fixed price that 

guarantees delivery in a timeframe consistent with the project milestones.  Fewer points will be 

awarded if the proponent is in the process of negotiating an equipment supply agreement and 

the proponent has a binding letter of intent from the manufacturer for the delivery of the required 

equipment.  Yet fewer points will be awarded if the proponent has selected an equipment 

provider and has a non-binding term sheet.  Finally, no points will be awarded if no commitment 

related to the equipment supply is in place. 

Local Content 

Proposals will also be evaluated on the extent to which they source equipment and labor that 

provides added value to the Saudi economy. A more detailed discussion of the local content 

provisions that will be included in the RFP is provided separately in Section 6.    

Local Content will be scored with points awarded in the evaluation of proposals. Up to X points 

will be awarded on a sliding scale based on the local content level of a proposal.  The local 

content level will be calculated as the total allowable local expense as a percentage of the total 

project cost.  The local content level that results in a maximum score will be calibrated by 
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technology.  It will be set to a level that is deemed by K.A.CARE and SEPC to be technically 

and economically feasible at the time the RFP is issued.  In general, proponents must achieve a 

20% local content level in order to receive any points. Specifics regarding local content 

requirements will be announced in due course. 

Following the initial procurement rounds, the evaluation criteria for local content may be subject 

to change.  As mentioned previously, a mandatory criterion that addresses local content will be 

added to Stage II of the proposal evaluation.  Subsequently, the range over which the points are 

awarded for incremental local content will be adjusted to reflect additional points for exceeding 

the minimum required threshold. 

5.4 Stage IV: Price Evaluation and Selection 

Proposals will be separated into tranches for the price evaluation and selection.  All remote area 

projects will be combined into a single tranche, regardless of technology. The remaining grid 

connected and embedded facilities will be sorted into six tranches (for a total of seven): 

1. wind power projects; 

2. solar photovoltaic projects; 

3. concentrated solar power projects; 

4. geothermal projects;  

5. waste to energy projects; and 

6. others as required 

Geothermal and waste-to-energy projects will not be considered in the Introductory Round.  A 

category for hybrid projects may be added in the first or second procurement round.  Remote 

area projects generally include those that are connected to a distribution system that is not 

currently or envisioned to be connected to the national transmission grid. However, sites 

specifically designated by Saudi Electricity Company (SEC) as being part of remote areas will 

also be included in this tranche, regardless of their connection status. 

Projects within each tranche will be compared on the basis of an evaluated contract price.  

Those projects with the lowest evaluated contract prices, adjusted for the rated criteria, within 

each tranche will be awarded a contract. 

As discussed above, each proposal will contain a proposal price statement in a separate sealed 

envelope that includes the proposed contract price.  The proposed contract price will be the 

price that the generator receives for output from the facility effective on the COD.  

A discount factor will be calculated for each proposal based on the rated criteria score.  The 

discount factor is equal to the rated criteria score divided by 100 multiplied by [23.07]%19 

(Figure 15).   

                                                      
19

  23.07% is calculated to be consistent with the willingness to pay a Contract Price that is up to 30% more than the 

Evaluated Contract Price for full points under rated criteria. If a proponent has full 100 points in Rated Criteria and 

its proposed Contract Price is $50/MWh, by using 23.07% in the Discount Factor equation, his Evaluated 

Contract Price will be $38.47/MWh. This results in the Contract Price being 30% more than the Evaluated 

Contract Price. The same will be true for any proposed Contract Price.      
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Figure 15.  Calculation of Proposal Discount Factor 

Discount Factor = (Rated Criteria Score / 100) x 0.2307 
 

The evaluated contract price for each proposal will then be calculated as the proposed contract 

price multiplied by one minus the discount factor, plus the levelized cost of behind-the-meter 

upgrades to the transmission system. This implies that K.A.CARE and SEPC is effectively 

willing to pay up to [30]% more for projects that have higher local content and less development 

risk.20 

Figure 16.  Calculation of Evaluated Contract Price21 

Evaluated Contract Price = Contract Price x (1 - Discount Factor) + BTM Upgrade Costs 

The average and standard deviation of the evaluated contract price within each tranche will be 

calculated. Those proposals with an evaluated contract price greater than one standard 

deviation above the average may be rejected. Proposals that are evaluated as lower outliers 

may be subject to further review and investigation. 

From the remaining proposals, contracts will be awarded to the lowest evaluated contract price 

within each tranche up to the technology specific target capacities.  To the extent that the 

cumulative capacity of contracts awarded does not meet one or more technology specific target 

capacities, SEPC will have the right to award a contract to the project in the other tranches with 

the next lowest evaluated contract price.22 This may continue until the total capacity target is 

realized.  

The RFP will also clearly state that K.A.CARE will have the right to increase or decrease the 

total target capacity and the technology target capacities at any point after the closing date. 

 

                                                      
20

  The discount factor equation caps the premium that K.A.CARE is willing to pay at 30%, i.e., under a case where 

rated criteria score is full 100 points. To illustrate in an example, let’s assume two proponents who bid for the 

same site (with essentially the same BTM upgrade costs) as follows: (i) Proponent 1 bids $100/MWh and scores 

100 points for rated criteria, and (ii) Proponent 2 bids $77/MWh and scores 0 points for rated criteria. Using the 

above equation for Evaluated Contract Price, and ignoring BTM upgrade costs, the Evaluated Contract Price for 

Proponent 1 is $76.93 and for Proponent 2 is $77/MWh, making Proponent 1’s proposal more competitive. 
21

  BTM Upgrade Costs would be levelized by first converting the total BTM budget to an annual amortized payment 

assuming a 20 year term and a 10% discount rate.  This amount will then be divided by the expected annual 

production; the resulting volumetric figure will be added to the contract price. 
22

  For instance, if we assume that in the first procurement round, cumulative capacity of contracts awarded for all 

technologies meet their target, with the exception of wind, which is 100 MW capacity less than the wind-specific 

target. In this case, SEPC can decide to contract an additional 100 MW capacity of some other technology, say 

Solar PV. SEPC will have the right to award the project(s) to proponents that have the next best evaluated 

contract price as compared to already contracted projects within the Solar PV tranche, provided it is not an outlier 

with regards to standard deviation relative to average. 
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5.5 Proposal Evaluation Committee 

The evaluation committee will include seven to nine individuals with a wide range of relevant 

experience and expertise, including commercial, technical, and legal.  A member of the 

procurement department from within SEPC will chair the committee.   The evaluation committee 

will consist of two technical, two legal, and two to four commercial experts. 

The chair, along with two designates from the committee will evaluate all of the proposals for 

completeness and compliance with the mandatory requirements.  For the rated criteria 

evaluation, the eight committee members, excluding the chair, will be divided into two 

evaluation teams.  Each team will be assigned half of the proposals. 

The teams will identify the individuals responsible for evaluating a single rated criterion across 

all of the proposals.  Following the evaluation of all the individual rated criteria, each team will 

reconvene internally and review the points that have been awarded to each proposal.  After the 

teams have evaluated half of the proposals, they will swap and conduct a second evaluation on 

the remaining half.  The chair will facilitate this process, and will ensure that the result of the first 

team’s evaluation is not shared with the second team.  The final score awarded to each 

proposal will be the simple average of the scores awarded by the two teams.23 

External commercial, technical, and legal experts can also be included on the evaluation 

committee, either augmenting or replacing internal staff.   

The evaluation of proposals will be conducted in a secured environment.  Evaluation committee 

members will not be permitted to take proposals out of the secured area. 

                                                      
23

  However, if large discrepancies are observed between the scores awarded by the two teams, SEPC will require 

the scoring in the anomalous category to be reviewed by the teams one more time clearly noting rationale behind 

their scores. 
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6 Local Content 

The RFP and the PPA will contain specific rules and procedures for determining the local 

content of a proposal.  The following sections provide a summary of the intended approach, 

including definitions, the level and type of documentation required, and the auditing plan for 

SEPC.   

6.1 Structure 

The local content provisions in the RFP and the PPA will focus on costs incurred by proponents 

prior to commercial operation.  This includes but is not limited to equipment purchase costs, 

construction labor, engineering, and other professional services. 

For each proposal the amount of local content, or the local content level, will be based on the 

concept of allowable local expense.  As discussed above, in the initial procurement round, 

proposals will receive up to X points in the rated criteria evaluation based on the local content 

level.  As the level of allowable local expense increases as a percentage of the total project 

cost, the number of points awarded to the proposal will increase. 

The method for calculating allowable local expense will be defined in the RFP and the PPA.  In 

all cases, the allowable local expense will be equal to the total cost of a service or equipment 

purchased from a SESC approved permanent establishment in the Kingdom, multiplied by its 

respective local content factor. Only goods or services purchased from a permanent 

establishment located in the Kingdom of Saudi Arabia will receive credit towards allowable local 

expense; facilities which provide limited value add, such as local assembly, will only be eligible 

for partial credit based on SESC’s assessment.  K.A.CARE along with the SESC will be 

responsible for maintaining a list of eligible permanent establishments. 

The local content factors will be defined in the RFP and PPA, and are presented below for each 

of the major technologies.  

Figure 17.  Components of Renewable Generating Facilities and Local Content Factors 

Cost Category Equipment or Service Local Content Factor 

CSP - Parabolic Trough   

Engineering Service 50% 

Legal Service 50% 

Other Professional Services Service 50% 

Construction Labor and Management – Saudi Service 50% 

Construction Labor and Management – Other Service 0% 

Collector Equipment 50% 

Mirrors Equipment 50% 

Absorber Equipment 50% 

Molten Salts Equipment 100% 

Steam Turbine and Generator Equipment 100% 

Storage Tank Equipment 100% 

Balance of Plant Equipment 25% 
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Cost Category Equipment or Service Local Content Factor 

   

CSP - Power Tower   

Engineering Service 50% 

Legal Service 50% 

Other Professional Services Service 50% 

Construction Labor and Management – Saudi Service 50% 

Construction Labor and Management – Other Service 0% 

Heliostat Equipment 50% 

Mirrors Equipment 50% 

Receiver Equipment 100% 

Molten Salts Equipment 100% 

Steam Turbine and Generator Equipment 100% 

Storage Tank Equipment 100% 

Balance of Plant Equipment 25% 

   

PV – Thin Film   

Engineering Service 50% 

Legal Service 50% 

Other Professional Services Service 50% 

Construction Labor and Management – Saudi Service 50% 

Construction Labor and Management – Other Service 0% 

Modules Equipment 50% 

Invertors Equipment 100% 

Racking System Equipment 100% 

Balance of Plant Equipment 25% 

   

PV – Polycrystalline   

Engineering Service 50% 

Legal Service 50% 

Other Professional Services Service 50% 

Construction Labor and Management – Saudi Service 50% 

Construction Labor and Management – Other Service 0% 

Polysilicon Manufacturing Equipment 50% 

Wafers Equipment 100% 

Cells Equipment 50% 

Modules Equipment 50% 

Inverters Equipment 100% 

Racking System Equipment 100% 

Balance of Plant Equipment 25% 
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Cost Category Equipment or Service Local Content Factor 

Wind   

Engineering Service 50% 

Legal Service 50% 

Other Professional Services Service 50% 

Construction Labor and Management – Saudi Service 50% 

Construction Labor and Management – Other Service 0% 

Blades Equipment 50% 

Towers Equipment 50% 

Gearbox Equipment 100% 

Generator Equipment 100% 

Power Converter Equipment 100% 

Nacelle Housing and Assembly Equipment 25% 

Balance of Plant Equipment 25% 

   

Waste to Energy   

Engineering Service 50% 

Legal Service 50% 

Other Professional Services Service 50% 

Construction Labor and Management – Saudi Service 50% 

Construction Labor and Management – Other Service 0% 

Steam Turbine and Generator Equipment 100% 

Boiler Equipment 100% 

Balance of Plant Equipment 25% 

   

Geothermal   

Engineering Service 50% 

Legal Service 50% 

Other Professional Services Service 50% 

Construction Labor and Management – Saudi Service 50% 

Construction Labor and Management – Other Service 0% 

Steam Turbine and Generator Equipment 100% 

Heat Exchanger Equipment 100% 

Condenser Equipment 100% 

Balance of Plant Equipment 25% 
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In some instances the local content factor is 100% whereas in others it is 50% and 25%.24 The 

differentiation provides an incentive for proponents to utilize a particular Saudi good or service. 

Cost categories where localization is naturally expected to occur only receive 25% credit, 

whereas categories where localization is strong and/or additional incentives may be required 

receive 50% or 100% credit towards allowable local expenses, depending on their localization 

potential and significance for renewable industry development. For example, designating that 

construction labor and management performed by Saudis is eligible for a one-for-one credit 

towards allowable local expenses encourages proponents to hire Saudis, whereas no credit is 

available for non-Saudi labor and management. 

As the project progresses, the proponent will be required to provide updates on its local content 

plan as part of the regular reporting requirements in the PPA.  Within six months after COD the 

proponent will be required to submit a report documenting the capital expenditures on the 

project and the allowable local expenses, audited by an independent 3rd party auditing firm.  

Upon receiving the report, SEPC will, at its discretion, have the allowable local expenses 

audited separately by an independent firm of its choice. 

Failure to achieve the level of allowable local expenses included in the proposal will result in 

liquidated damages.  Liquidated damages in this case will be equivalent to the difference 

between the proposed allowable local expense and the achieved allowable local expense.  

Liquidated damages will be collected from the PPA performance security, and if PPA 

performance security is insufficient, the proponent will be billed for the difference.  All amounts 

collected will be placed into a technology research and development fund administered by 

K.A.CARE.  The effect of this provision is that proponents will be forced to spend in country 

exactly the amounts they represented in their bids in the Kingdom, with K.A.CARE investing any 

shortfall on their behalf. 

6.2 Documentation Requirements 

As mentioned above, proponents will be required to provide regular updates on the status of its 

local content plan.  Furthermore, within six months of COD, they will be required to submit a 

complete report outlining the level of allowable local expenses achieved, audited by an 

independent 3rd party auditing firm.   

Proponent will be required to maintain separate accounting records for each project.  

Proponents’ suppliers will also be required to maintain separate accounting records for each 

project, insofar as their contribution to the allowable local expense is greater than 25%.  

Proponents, along with its own suppliers and their respective subcontractors, will also be 

required to retain the supporting documentation and vouchers regarding the cost of the project 

and components in order to ensure that there is an audit trail. 

                                                      
24

  Cost categories assigned as follows: (i) 50% local content factor classified as “activities at the core of renewable 

industry development”; (ii) 100% local content factor classified as “activities with localization potential but facing 

important challenges that may hinder their localization success”; and (iii) 25% local content factor classified as 

“non-strategic, non-value added activities for the country but with macro impact”. 
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6.3 Auditing Plan 

SEPC will have the discretion to separately audit the final local content report after they have 

been filed by proponents.  The audit will be based upon the following principles: 

 free access; 

 individual project accounting; 

 traceability; 

 fair market value in related transactions; and 

 no double inclusion. 

Audits will be carried out by a qualified third party selected by SEPC; SEPC may conduct 

training programs in local content auditing to build capabilities in this area. 
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7 Power Purchase Agreement 

A standard form PPA will be issued as part of the RFP package.  Changes to the PPA will not 

be negotiated with individual proponents.  Prior to the launch of each round, qualified 

proponents will have the opportunity to review and comment on the terms of the agreement and 

K.A.CARE and SEPC will have the opportunity to revise the agreement before the final RFP 

and PPA are issued. 

K.A.CARE and SEPC will retain the right to change any of the terms of the PPA at any point 

during the process.  If electing to do so, however, SEPC will be required to notify all registered 

proponents of the change and (i) if the change is made prior to the closing date, extend the 

closing date to allow ample time for all proponents to adjust their proposals, or (ii) if the change 

is made after the closing date, allow all proponents the opportunity to revise their proposals.  

This will ensure that apprehensions of unfairness are minimized and all proponents are given 

the opportunity to submit a proposal under the same terms. 

Successful proponents will be required to execute a PPA of the form included in the RFP, at 

which point they become suppliers of electricity. 

The following sections provide a description of key elements of the PPA. 

7.1 Payment Structure 

Mechanism 

Under the PPA, suppliers will receive 240 consecutive monthly payments calculated by 

multiplying the adjusted contract price in the calendar month by the total metered electricity in 

the calendar month.  When the amount produced in a calendar month exceeds 105% of the 

contracted monthly output, the price for subsequent volumes produced in that month will be 

reduced to the levelized cost of a simple cycle turbine, calculated according to a formula to be 

published by SEPC in advance of contract signing. 

Metering equipment must be installed at the point of interconnection in accordance with the 

provisions of the connection agreement and the standards defined in the Saudi Arabian Grid 

Code.  In the case of expansions of existing renewable generating facilities, the expansion must 

be metered separately from the existing renewable generating facility.  Proponents will need to 

have a third party certify in advance the amount of pre-existing capacity, and that only the 

expansion facilities are connected to the expansion meter. 

In order to minimize working capital requirements for suppliers, payments will be made as soon 

as practicable.  It would be reasonable to stipulate in the PPA that payment will be made as 

quickly as possible, but not later than the 30th day of the succeeding month.   

Currency 

The contract price will be denominated in Saudi Riyals and all payments under the PPA will be 

made in Saudi Riyals. 

Given the size of the investments that are being considered, a portion of the debt used to 

finance the projects is likely to be denominated in US Dollars or another international currency 
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(e.g. Euro, etc.), because it is easier to swap such international currencies against the US 

Dollar.  As such, the PPA will include a mechanism that adjusts the contract price if the pegged 

US-KSA exchange rate changes.  This provision will facilitate raising debt that is denominated 

in international currencies against a PPA that is denominated in Saudi Riyals.   

Figure 18.  Contract Price Exchange Rate Adjustment 

Adjusted Contract Price = Contract Price x ((Current SR : USD Exchange Rate) / 3.75)  

 

7.2 Counterparties 

The PPA will be solely between the proponent and SEPC, along with an endorsement from the 

Saudi government guarantor.  In turn, SEPC will have a consolidated PPA with SEC to sell the 

power at SEC’s avoided cost, with the difference made up through direct payments from a 

specified government source. 

7.3 Legal Venue 

The PPA will be based on Saudi Common Law.   

7.4 Assignment and Change of Control 

Following the award of the PPA, the restrictions on changes to the legal structure and control of 

the supplier can be broken down into two phases: the development phase (prior to reaching 

commercial operation) and the operational phase (once commercial operation has been 

achieved).   

In the development phase, assignments would only be permitted to an affiliate of the supplier 

and changes of control would not be permitted, except in the case of publicly traded companies 

(which may not have the ability to prevent a change of control). An exception would be made to 

the restriction on assignment and change of control for a lender taking a security interest in the 

project.  This level of restriction during the development phase is necessary to have confidence 

that the entity that was selected in the competitive procurement is the entity ultimately 

responsible for the construction of the project.  Once commercial operation has been achieved, 

there is no need for substantive restrictions. 

It is anticipated that the development phase restrictions last until six months after commercial 

operation has been achieved. The benefit of this extended “hold period” is that it prevents 

projects from changing hands immediately upon commercial operation, which obligates the 

original developer to resolve any outstanding project issues (e.g. the completion of punch list 

items).25 

In both cases, pre-COD and post-COD, assignments on the part of supplier will require the 

consent of SEPC, which would not be unreasonably withheld.  Similarly, the PPA will have 

                                                      
25

  For newly formed joint stock companies in Saudi Arabia, there is in any case a restriction on transferring shares 

for the first two years of a company’s existence. 
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provisions for SEPC assigning the contracts to another organization in the future, and it needs 

to be ensured that the other organization not only has similar financial strength, but also is in no 

manner perceived as less creditworthy than SEPC itself. The transparent funding mechanism 

and any government guarantees for SEPC need to be transferred to the other organization as 

well. 

7.5 Performance Security 

Performance security of [SR 75,000] per MW capacity will be required at the time of executing 

the PPA, which must occur within 14 days of notification of award.  One year after the execution 

date of the PPA the performance security requirement will increase to [SR 150,000] per MW.   

Performance security must be provided in the form of: 

 a certified check or bank draft; 

 an irrevocable and unconditional standby letter of credit; or 

 a bid bond. 

A form of letter of credit and bid bond will be provided as part of the PPA.   

If a proponent cancels a project or it fails to reach commercial operation the performance 

security will be forfeited.  At COD, half of the performance security will be returned, leaving SR 

[SR 75,000] per MW.  After COD, at the end of every fifth year [SR 18,750] per MW capacity of 

performance security will be returned to the supplier.  The final amount will be returned at the 

termination of the PPA at the end of the twentieth year.  Performance security may be drawn 

upon in the event a project fails to operate for a consecutive three month period, and force 

majeure has not been declared.  Failure to operate for a period of more than six months may 

result in termination of the PPA, except in cases of major equipment failure where the project 

can demonstrate that it is making good faith efforts to restore the plant to operations in a timely 

fashion, and delays are due to repair or equipment availability issues beyond the developer’s 

control. 

7.6 Milestones 

The PPA will contain a number of reporting events in order to track a project’s progress through 

the development and construction phases.  Failure to meet the milestone dates associated with 

the milestone events will trigger greater scrutiny by SEPC. Effectively, as long as the COD is 

achieved, suppliers can avoid financial penalties.  Suppliers that fail to meet the COD will be 

subject to liquidated damages, and if the delays are lengthy (more than six months), they may 

be deemed to be in default under the PPA. 

Each supplier will be required to provide expected dates for the following milestones events: 

 Site control secured;26 

 Connection assessment complete; 

 Site-specific resource studies complete; 

                                                      
26

  For pre-packaged sites, site control will be secured by K.A.CARE and provided to suppliers. 
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 Financial closing; 

 Start of construction; 

 Facility connected to the grid; and 

 Commercial operation. 

7.7 Reporting Requirements 

Progress against the contract milestones will be tracked through a quarterly report prepared by 

the supplier and submitted to SEPC.  If a material delay (seven calendar days or more) is 

expected for a milestone event, the supplier will have the obligation to notify SEPC within seven 

calendar days.  Any expected delay to the commercial operation date will have to be reported to 

SEPC as soon as the supplier becomes aware of it. 

The supplier will also be required to provide SEPC, upon request, an opportunity to meet with 

appropriate personnel to discuss and assess the contents of the quarterly progress report. 

7.8 Liquidated Damages 

Failure to meet the COD in the PPA will result in liquidated damages.  Instead of a cash 

penalty, liquidated damages will be assessed through shortening the term of the PPA by three 

days for every one day the project is delayed. 

7.9 Force Majeure 

The PPA will contain force majeure provisions that cover both the pre-COD and post-COD 

periods.  Pre-COD, the force majeure provisions will allow for one-for-one day extension of the 

COD requirement, provided that (i) the supplier notifies SEPC of the force majeure event within 

an appropriate time frame, and (ii) commercially reasonable efforts to remedy the situation are 

taken.  After 365 days of force majeure provisions, both SEPC and the supplier will have the 

option to terminate the agreement without prejudice, following which SEPC will return the 

outstanding performance security to the supplier.  

Post-COD, the force majeure provisions will relieve either party of its obligations to make 

payments or operate and maintain the facility in accordance with good industry practice, but will 

not result in an extension of the term. 

Typical force majeure provisions include:  

 acts of God Almighty; 

 fire or explosions; 

 local, regional or national states of emergency; 

 strikes and labor disputes; 

 delays in waste supply for WTE plants resulting from a force majeure event (party/third 

party); and 

 civil disobedience/war; 

Additional force majeure provisions could be included to address delays in obtaining 

interconnection agreements, permits, government approvals, etc.  
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8 Appendix A – Rated Criteria Evaluation Framework 

8.1 Financial 

 Internally Financed Externally Financed 

Minimum 
Requirement 
(if 
applicable) 

» Proponent has (i) an “investment 

grade” credit rating (e.g. Baa3, 

BBB- or higher), or (ii) a tangible 

net worth equivalent to no less than 

10% of the proposed total project 

cost at the end of the last two fiscal 

years, or (iii) a net income 

equivalent of no less than 5% of the 

proposed total project cost at the 

end of the last two fiscal years 

» A designated equity provider has (i) an 

investment grade credit rating, or (ii) a 

tangible net worth equivalent to no less than 

10% of the proposed total project cost at the 

end of the last two fiscal years, or (iii) a net 

income equivalent to no less than 5% of the 

proposed total project cost at the end of the 

last two fiscal years 

Maximum 
Points 
Awarded (X)

 

27 

» Proponent has (i) a “high grade” 

credit rating (e.g. Aa3, AA- or 

higher),  or (ii) has a tangible net 

worth equivalent to no less than 

50% of the proposed total project 

cost at the end of the last two fiscal 

years, or (iii) has a net income 

equivalent to no less than 25% of 

the proposed total project cost at 

the end of the last two fiscal years; 

and 

» Proponent or a control group 

member has financed a generation 

facility representing at least 80% of 

the total project cost within the last 

24 months 

» Both equity and debt commitments are firm; 

and 

» Designated equity provider has (i) a “high 

grade” credit rating (e.g. Aa3, AA- or 

higher),  or (ii) has a tangible net worth 

equivalent to no less than 50% of the 

proposed total project cost at the end of the 

last two fiscal years, or (iii) has a net 

income equivalent to no less than 25% of 

the proposed total project cost at the end of 

the last two fiscal years; and 

» Lender has a “high grade” credit rating (e.g. 

Aa3, AA- or higher); and 

E/D 
Commitment 

Designated 
Equity 

Provider 

Lender 

Firm/Firm 4 4 

» Proponent or a control group member has 

financed a generation facility representing 

at least 80% of the total project cost within 

the last 24 months 

¾ Points 
Awarded (X) 

» Proponent has (i) a tangible net 

worth equivalent to no less than 

40% of the proposed total project 

cost at the end of the last two fiscal 

years, or (ii) a net income 

equivalent to no less than 20% of 

the proposed total project cost at 

» Equity commitment is firm, debt 

commitment is soft; and 

» Designated equity provider has (i) a tangible 

net worth equivalent to no less than 40% of 

the proposed total project cost at the end of 

the last two fiscal years, or (ii) a net income 

equivalent to no less than 20% of the 

                                                      

27  Points can be awarded in between scales identified here if proponent’s financial attributes are between 

specifications described here. For instance, tangible net worth of 50% of project cost implies X points, and 40% 

implies X points. Thus, an increase in tangible net worth of every 1% will imply increase in X points.     
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the end of the last two fiscal years; 

and 

» Proponent or a control group 

member has financed a generation 

facility representing at least 80% of 

the total project cost within the last 

48 months 

proposed total project cost at the end of the 

last two fiscal years; and 

» Lender has a “high grade” credit rating (e.g. 

Aa3, AA- or higher); and 

E/D 
Commitment 

Designated 
Equity 

Provider 

Lender 

Firm/Soft 3 4 

» Proponent or a control group member has 

financed a generation facility representing 

at least 80% of the total project cost within 

the last 48 months 

½ Points 
Awarded (X) 

» Proponent has (i) an “upper 

medium grade” credit rating (e.g. 

A3, A- or higher), or (ii) a tangible 

net worth equivalent to no less than 

30% of the proposed total project 

cost at the end of the last two fiscal 

years, or (iii) a net income 

equivalent to no less than 15% of 

the proposed total project cost at 

the end of the last two fiscal years; 

and 

» Proponent or a control group 

member has financed a generation 

facility representing at least 50% of 

the total project cost within the last 

24 months 

» Both equity and debt commitments are soft; 

and 

» Designated equity provider has (i) an “upper 

medium grade” credit rating (e.g. A3, A- or 

higher), or (ii) a tangible net worth 

equivalent to no less than 30% of the 

proposed total project cost at the end of the 

last two fiscal years, or (iii) a net income 

equivalent to no less than 15% of the 

proposed total project cost at the end of the 

last two fiscal years; and 

» Lender has an “upper medium grade” credit 

rating (e.g. A3, A- or higher); and 

E/D 
Commitment 

Designated 
Equity 

Provider 

Lender 

Soft/Soft 2 2 

» Proponent or a control group member has 

financed a generation facility representing 

at least 50% of the total project cost within 

the last 24 months 

¼ Points 
Awarded (X) 

» Proponent has (i) a tangible net 

worth equivalent to no less than 

20% of the proposed total project 

cost at the end of the last two fiscal 

years or (ii) a net income 

equivalent to no less than 10% of 

the proposed total project cost at 

the end of the last two fiscal years; 

and 

» Proponent or a control group 

member has financed a generation 

facility representing at least 50% of 

the total project cost within the last 

48 months 

» Both equity and debt commitments are soft; 

and 

» Proponent has (i) a tangible net worth 

equivalent to no less than 20% of the 

proposed total project cost at the end of the 

last two fiscal years or (ii) a net income 

equivalent to no less than 10% of the 

proposed total project cost at the end of the 

last two fiscal years; and 

» Lender has an “upper medium grade” credit 

rating (e.g. A3, A- or higher); and 

E/D 
Commitment 

Designated 
Equity 

Provider 

Lender 

Soft/Soft 1 2 
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» Proponent or a control group member has 

financed a generation facility representing 

at least 50% of the total project cost within 

the last 48 months 

No Points 
Awarded (0) 

» Minimum requirement only » Minimum requirement only 

 

8.2 Experience 

 Proponent Experience Designated 
Team Member 

Experience 

Saudi Experience 

Minimum 
Requirement 
(if 
applicable) 

» None » None » None 

Maximum 
Points 
Awarded (X) 

» Proponent has (i) planned 

and developed, (ii) 

constructed, and (iii) 

operated three or more 

generating facilities of 

similar size and technology 

» Same as 

proponent 

experience, 

but applied 

to three or 

more 

individuals in 

the 

proponent’s 

team, of 

which one is 

in a 

management 

position 

» Proponent or a designated team 

member has business operation 

experience in the Kingdom in the 

power generation sector 

» Two designated team members 

have business operation 

experience in the Kingdom in the 

power generation sector 

» Proponent has business 

operation experience in the 

Kingdom 

» One designated team member 

has business operation 

experience in the Kingdom 

¾ Points 
Awarded (X) 

» Proponent has (i) planned 

and developed, (ii) 

constructed, or (iii) operated 

two or more generating 

facilities of similar size and 

technology and (iv) has 

operated one or more 

generating facilities of 

similar size and technology 

» Same as 

proponent 

experience, 

but applied 

to two or 

more 

individuals in 

the 

proponent’s 

team, of 

which one is 

in a 

management 

position 

» Proponent or a designated team 

member has business operation 

experience in the Kingdom in the 

power generation sector 

» One designated team members 

has business operation 

experience in the Kingdom in the 

power generation sector 

» Proponent has business 

operation experience in the 

Kingdom 

½ Points 
Awarded (X) 

» Proponent has (i) planned 

and developed, and (ii) 

constructed, but not 

operated, two or more 

generating facilities of 

similar size and technology 

¼ Points 
Awarded (X) 

» Proponent has (i) planned 

and developed, (ii) 

constructed, or (iii) operated 
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two or more generating 

facilities of similar size and 

technology 

No Points 
Awarded (0) 

» Proponent has (i) planned 

and developed, (ii) 

constructed, or (iii) operated 

at least one generating 

facility of similar size and 

technology 

» No 

experience 

» No experience 

 

8.3 Development Status 

 Resource Data Permitting 
Status 

Equipment 
Supply 

Minimum 
Requirement 
(if 
applicable) 

Wind 

» At least one month of meteorological data from 

a tower located on the site; or 

» At least three months of meteorological data 

from a tower site with similar meteorological 

conditions; the similarity of the tower site to the 

project site must be confirmed by a 

meteorologist 

Solar 

» At least one month of radiation data using 

direct terrestrial measurements; or 

» At least three months of radiation data using 

satellite models  

Geothermal 

» A discussion of the resource potential and the 

methods that have been used to evaluate it 

Waste to Energy 

» A detailed plan for the procurement and 

delivery of the required fuel; the plan must 

outline fuel availability and potential supply 

terms for the duration of the contract term 

» Proponent 

has identified 

all necessary 

permits and 

has 

established a 

plan and 

timeline to 

obtain them 

» None 

Maximum 
Points 
Awarded (X) 

Wind 

» At least one year of meteorological data from a 

tower located on the site 

Solar 

» At least one year of radiation data using direct 

terrestrial measurements 

Geothermal 

» Results of a comprehensive drilling program 

Waste to Energy 

» Firm fuel supply agreements, including price, 

for 100% of the fuel and transportation 

requirements for the duration of the PPA 

» All necessary 

permits have 

been 

obtained 

» Proponent has 

executed an 

equipment 

supply 

agreement 

with a fixed 

price that 

guarantees 

delivery of 

major 

components in 

a timeframe 

consistent with 
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the project 

milestones 

¾ Points 
Awarded (X) 

Wind 

» At least six months of meteorological data from 

a tower located on the site 

Solar 

» At least six months of radiation data using 

direct terrestrial measurements 

Geothermal 

» Resource potential demonstrated through 

other scientific or technical method 

Waste to Energy 

» Firm fuel supply agreements, including price, 

for more than 50% of the fuel and 

transportation requirements for the first ten 

years of the PPA; and  

» Some other form of written commitment for its 

fuel supply for at least non-contracted fuel 

supply up to 75% of total; and 

» The proponent has a plan to secure any 

remaining non-committed amounts 

» 75% of all 

necessary 

permits have 

been 

obtained 

» Proponent is in 

the process of 

negotiating an 

equipment 

supply 

agreement 

and has a 

binding letter 

of intent from a 

manufacturer 

for the delivery 

of the major 

components 

½ Points 
Awarded (X) 

Wind 

» At least three months of meteorological data 

from a tower located on the site; or 

» At least six months of meteorological data from 

a tower site with similar meteorological 

conditions; the similarity of the tower site to the 

project site must be confirmed by a 

meteorologist 

Solar 

» At least three months of radiation data using 

direct terrestrial measurements; or 

» At least six months of radiation data using 

satellite models 

Geothermal 

» A comprehensive resource assessment plan 

Waste to Energy 

» Firm fuel supply agreements, including price, 

for more than 25% of the fuel and 

transportation requirements for the first five 

years of the PPA; and 

» Some other form of written commitment for its 

fuel supply for at least non-contracted fuel 

supply up to 75% of total; and 

» The proponent has a plan to secure any 

remaining non-committed amounts 

» 50% of all 

necessary 

permits have 

been 

obtained 

» Proponent has 

a binding letter 

of intent from a 

manufacturer 

for the delivery 

of the major 

components; 

the letter of 

intent or quote 

must be 

binding for at 

least 90 days 

after the 

closing date of 

the RFP 

¼ Points Wind » 25% of all » Proponent has 
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Awarded (X) » At least two months of meteorological data 

from a tower located on the site; or 

» At least three months of meteorological data 

from a tower site with similar meteorological 

conditions; the similarity of the tower site to the 

project site must be confirmed by a 

meteorologist 

Solar 

» At least two months of radiation data using 

direct terrestrial measurements; or 

» At least three months of radiation data using 

satellite models 

Geothermal 

» N/A 

Waste to Energy 

» Comprehensive fuel supply study, including 

pricing and availability for 100% of fuel 

requirements throughout the term 

necessary 

permits have 

been 

obtained 

identified a 

manufacturer 

and has a non-

binding letter 

of intent 

No Points 
Awarded (0) 

» Minimum requirement only » Minimum 

requirement 

only 

» Minimum 

requirement 

only 

8.4 Local Content 

Local 
Content 

Introductory Round and Round 1 Round 2 

Maximum 
Points 
Awarded (X) 

Wind 

» 50% local content level 

Solar Thermal 

» 60% local content level 

Solar PV 

» 60% local content level 

Geothermal 

» 40% local content level 

Waste to Energy 

» 40% local content level 

Wind 

» 60% local content level 

Solar Thermal 

» 70% local content level 

Solar PV 

» 70% local content level 

Geothermal 

» 50% local content level 

Waste to Energy 

» 50% local content level 

¾ Points 
Awarded (X) 

» Points in between the maximum available 

and zero awarded on a sliding scale based 

on local content level (e.g. if local content 

level for wind project is 40% that the project 

would receive 4/5 of total available points, if 

local content level for solar PV proposal is 

30% then the project would receive ½ of 

total available points, etc.) 

» Points in between the maximum 

available and zero awarded on a 

sliding scale based on local content 

level 

½ Points 
Awarded (X) 

¼ Points 
Awarded (X) 

No Points 
Awarded (0) 

» Minimum requirement only » Minimum requirement only 

 


